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A commission under Dr. Eng. Illia Obradovic from the Central Econamic
Planning Office of the Central Committee of the Yugoslav Communist Pariy
arrived in Ljubljana on 18 June 1949 to investigate construction progress
at the Meriborski Otok hydro-electric plant, which has been extremely slow
since the installation of the first of its three turbo alternator sets in
Septembar 1948.

Tha Mariborski Otok plant is to have an installed capacity of 54,000 kw
from tha three 18,000 lw turbo alternator sets. The plant consists of
vertical type Kaplan turbines normally operating at a spesd of 125
r.p.m. for a projected head of 1L.3 meters and a rate of flow of

3 x 137 = L11 m3/sec. and alternators with a p.f. (power factor) of 0.7,

The commission was given the following reasons for the hold-up in
construction: )

a. Failure of Rade Koncar (Zagreb) to complete mamfacture of the oute
standing electrical plant.

b. Inadequate supplies of cement ordsred from the Partizan Cement Worka,
Selin, in spite of operation in three shifts.

¢. Trouble with Zvezni Institute za Turbostroje, Ljubljana.
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The situation is equally unsatisfactory at the Mali Kostolac thermal
power station which was placed in commission towards the end of November
1848 and is only producing 20 percent of its scheduled output. The
plant for this station, which supplies the mines in the Kostolac coal
bagin with current, formerly belonged to the old Belgrade power station
wnich was shut down in 1932 when the new Snage i Svetlost (power and
light) station was opened. The plant at Mali Kostolac ie in very bad
shape and is contimally breaking dowm in spite of the repair work it
has undergone since 1945.

The Comunission inspected the Mali Kostolac power station between 9 and
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11 June 1949 prior to visiting the Mariborski Otok plant.,

7. The Commission is to visit three other power stations located at Zvesdan
(Serbia), Bitolj (Macedonia) and the naval power station at Bolea Kobtorska,
where the situation 1s also unsatisfactory and construction is lagging
behind schedule.

8. Work on the construction of the Belgrade-Kostolac-Bor and the Kostolac-

Sm?derevc high tension transmission lines was completed early in June
19:9.
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